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Contract No.:  04-0120F4

Diary #: 026 Const Calendar Day: 184 Date: 11-Mar-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:55 AM 05:35 PM Break: Over Time: 02:00
Federal ID:
Location:
Reviewer: Boal, Brian Approved Date: 09-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Raining Day

Working Day If no, explain:

Diary' Dispute
General Comments

Tai-Lin Liu; Diary on 03/11/10, Thursday - Raining Day: .
Arrived Burma Road office at 6:55 am, | was the host for today’s safety meeting. At 7:20 am, | started

preparing my self for the meeting — checked the presentation power point file & pushing frame animation

file as well and ran through every thing one more time. My presentation subject is “OBG Erection — Safety

& Restriction Awareness”, purpose of this presentation is to provide few tips and info for safety & restriction
awareness through OBG Erection photos & sequence of works. Safety meeting finished at 09:30 am.

*At 10:15 am, Jason, Thanh and my self had a discussion regarding the testing procedure for the splice
pre-tensioned bolts. We did not have any conclusion for bolt testing issue and decided to continue this
topic this afternoon with Bob’s involvement. Later on Gil joined our conversation mainly talking about how
to do the daily diary, Gil will check with Bill to finalize the way to do the diary.

«Called Lalit to find out CB1 erection status: crossbeam gantry with CB1 continued sliding operation
toward to the final erecting position. At noon time, Masound came back from field and he told me that the
crossbeam gantry already reached to the final erecting position.

*Checked e-mail, knowing that ABF canceled TT meeting this afternoon. Submittal #1361R03 for
temporary attachment, the transverse welding issue still needs to be resulted from John Callaghan. Lalit
sent the OBG progress report to TYL, | reviewed the package and found the wrong status in some of the
locations. | made change and resending to everybody.

«Jason called in from field; he told me bolting work status and some of the problem for tensioned bolt
testing. He also said that welding was performed in 2E/3E splice at bottom soffit area around 2 passes
done, this is the second day of the operation. Talked to Bob for bolt testing procedure, and called back to
Jason to further discuss the bolt testing issue. At 3:20pm, Bob came back from meeting; we called Jason
to find out more information regarding bolt testing. Philip came back from field and informed us that the
CB1 already in erecting position, the gantry support at 2E location already set and tomorrow will be
connecting strain jacks to CB1 and slide the CB1 from west span to 2E location for bolting connection.
Later on Jason came back from field; we (Bob, Jason & 1) continued discussing the bolt testing issue until
4:30 pm. Left office around 5:25 pm.

*Worked 2 hours OT today (03/11/10, Thursday)
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